

DRAFT DOCUMENT FOR INTERNAL USE. SUBJECT TO REVISIONS.

NMFS timeline towards completion of the ROC on LTO BiOp and issuance on July 1, 2019
 Updated on June 6, 2019

DATE	DESCRIPTION	COMMENTS
June 3-14	Peer review and Reclamation/PWA review	
June 5	-- Technical meeting—Shasta and Delta performance measures -- Directors' meeting to discuss performance measures	
June 6	Directors' meeting to discuss: -- Conditions -- Schedule	
June 7	-- NMFS BiOp review with Reclamation and PWAs at Cottage Way -- Completion of revised PA/performance measures/conditions	
June 10-14	NMFS: -- draft/revise BiOp to incorporate revised PA/performance measures/conditions -- draft incidental take statement	
June 12	PWA comments due to Reclamation	
June 13	NMFS public draft BiOp review with Reclamation and PWAs (location TBD)	
June 14	Peer review and Reclamation/PWA review ends. Comments due.	
June 17-21	-- Review, incorporate peer review and other comments -- NMFS drafts BiOp, Branch Chief review and clearance	
June 24-26	NMFS QA/QC review (ARA, Regional section 7, NOAA-GC) and comments/clearance	
June 27-28	Address QA/QC comments, compile BiOp, formatting for signature	
July 1	Sign and issue final BiOp	