

**General Timeline for ROC on LTO BA Development
10/30/2019**

NMFS West Coast Region Proposes the following timeline for coordination on the BA:

Date	Action	Notes
November 2, 2018	NMFS shares list of Critical Success Factors with Reclamation	These are intended to layout pathway for successful coordination and meeting schedule expectations
	NMFS to provide BA Outline to Reclamation	Necessary to ensure the BA section integrate with BiOp
	NMFS to provide list of recommended models and recent science to consider for BA development	Necessary step to ensure the best available science is incorporated into the BA
November 30, 2018	Reclamation provides NMFS with a draft Proposed Action, list of models used and framework for Effects Analysis	Necessary for early coordination on ESA S7
December 11, 2018	NMFS/FWS/Reclamation CVO/Bay-Delta Coordination Workshop to discuss Proposed Action, models and Effects Analysis	Necessary to have agency check-in to ensure likelihood that final BA will meet ESA S7 sufficiency criteria
December 14, 2018	Regional Directors Meeting to resolve elevated issues from the December 11 Coordination Workshop	Necessary to have agency check-in to ensure likelihood that final BA will meet ESA Section 7 sufficiency criteria
January 2, 2019 – January, 11	NMFS review and comment on draft BA	Necessary for early coordination on ESA S7 sufficiency review
January 31, 2019	Reclamation issues final BA	