
From: Maria Rea - NOAA Federal <maria.rea@noaa.gov>
Sent: Thursday, June 13, 2019 9:34 AM
To: Douglas Hampton - NOAA Federal
Cc: Howard Brown; Garwin Yip; Naseem Alston
Subject: Re: Dates on implementation of Yolo project?

Perfect Doug. Thanks. Let's get these in our terms and conditions

Sent from my iPhone

On Jun 13, 2019, at 8:28 AM, Douglas Hampton - NOAA Federal <douglas.hampton@noaa.gov> wrote:

Hi Maria,

Below are some of the key milestones to track to in the Yolo Bypass over the next several years:

- June 2019 - Wallace Weir Fish Rescue Facility becomes fully operational
- December 2019 - Fremont Weir Adult Fish Passage Modification Project construction complete
- Highlights related specifically to implementation of the Yolo Bypass Salmonid Habitat Restoration and Fish Passage Project:
 - August 2019 - ROD/NOD signed
 - Summer 2020 - Preconstruction vegetation clearing and site preparation begins
 - Summer 2021 - Project construction
 - 2022 - 2027 - Initial operations and calibration period; will depend on real estate acquisitions
 - 2025 - report effectiveness
 - 2028 - report effectiveness
 - 2031 - report effectiveness
- May 2020 - Agricultural Road Crossing 4 project begins construction
- May 2022 - Lisbon Weir Fish Passage project begins construction

I apologize for not getting this back to you yesterday as initially planned, but by the end of the day I still had not yet received responses from all of the people I had solicited information from. If you have any questions or would like additional details provided, please don't hesitate to let me know.

Thanks,
Doug

On Tue, Jun 11, 2019 at 3:03 PM Maria Rea - NOAA Federal <maria.rea@noaa.gov> wrote:
Perfect. Thanks.

Sent from my iPhone

On Jun 11, 2019, at 2:19 PM, Douglas Hampton - NOAA Federal <douglas.hampton@noaa.gov> wrote:

Hi Maria,

Yes, I can pull some information together and give you a brief overview of the expected highlights.

I have reached out to my counterparts at BOR and DWR and requested their input as well. I should be able to provide you with a list by tomorrow afternoon. If you need it sooner than that please let me know and I will try to get something back to you sooner.

Thanks,
Doug

On Tue, Jun 11, 2019 at 12:00 PM Maria Rea - NOAA Federal
<maria.rea@noaa.gov> wrote:

Hi Doug,

Can you get us a couple key milestones over the next ten years from the Yolo Bypass project implementation schedule that we could refer to and incorporate in the ROC ON LTO Biop? Thanks.

- Maria

Sent from my iPad