

---

**From:** Cathy Marcinkevage - NOAA Federal <cathy.marcinkevage@noaa.gov>  
**Sent:** Tuesday, February 26, 2019 2:03 PM  
**To:** Howard Brown  
**Subject:** NMFS SWFSC ROC LTO Tasks

WRLCM Modeling: SWFSC has begun what they can. CCVO needs to PO money to QEDA for that part to begin. Still on track for mid-March deliverable.

Upper Sac Temperature and Egg Mortality Modeling: Still on track for mid-March deliverable. CCVO and SWFSC to meet Friday to discuss detailed evaluations/analysis of temperature modeling.

Synthesis of Latest Climate Projections: SWFSC to provide in early March.

Technical Review of CCVO Analyses: Specific reviews to occur during March 5-15.