
From: Howard Brown - NOAA Federal <howard.brown@noaa.gov>
Sent: Thursday, March 21, 2019 8:22 AM
To: Barbara Byrne
Subject: ROC on LTO EFH

Hi Barb. I am trying to get Mike Hendrick over here to work on the EFH but it seems more challenging than I expected to get a commitment on dates. Our schedule shows EFH drafting for about 30 days in March, which has largely past by, but my thinking has been that the EFH drafting can be more flexible than the ESA part, largely because it usually relies on the ESA analysis. I am thinking April 1-30 would be a good window that would allow him to start off by working with Susan on structure and outline and then he could start drafting the effects using the draft effects analysis. We would then probably need him for about 10 days in May to work on EFH recommendations and final editing. Please let me know what you think.

Howard

--

Howard L. Brown
Policy Advisor
NOAA Fisheries, West Coast Region
U.S. Department of Commerce
(916) 930-3608
Howard.Brown@noaa.gov



www.westcoast.fisheries.noaa.gov