

Updated June 12, 2019

Section		Dates for NOAA-GC review (and response)							
		Review Range	NOAA-GC review completed ¹	Review Range (QA/QC)	NOAA-GC review completed ¹	Review Range (QA/QC)	NOAA-GC review completed ¹	Review Range (QA/QC)	NOAA-GC Cleared
Section 1 Introduction									
1.1	<i>Background</i>			5/6-5/10					
1.2	<i>Coordinated Operations Agreement</i>			5/6-5/10					
1.3	<i>Key Consultation Considerations</i>			5/6-5/10					
1.4	<i>Consultation History</i>			5/6-5/10					
1.5	<i>Proposed Federal Action (& Interrelated & Interdependent Actions)</i>	3/26-3/29		5/6-5/10					
Section 2.0 Endangered Species Act									
2.1	<i>Analytical Approach</i>	3/14-3/20	4/16	5/6-5/10					
2.2	<i>Range-wide Status of the Species and Critical Habitat</i>	3/37-3/29	5/2-Cleared	5/6-5/10					5/2
2.3	<i>Action area</i>	3/26-3/29	4/25	5/6-5/10					
2.4	<i>Environmental Baseline</i>	3/19-3/28	4/3	5/6-5/10					
2.5-2.6	<i>Effects of the Action on the Species and CH</i>								
	<i>Stressor Introductions</i>			5/6-5/10					
	<i>Trinity River Division -- Clear Creek</i>			5/6-5/10					
	<i>Shasta Division--Sacramento River</i>			5/6-5/10	5/29				
	<i>American River Division</i>			5/6-5/10					
	<i>Delta Division</i>			5/6-5/10					
	<i>East Side Division</i>			5/6-5/10					
	<i>Climate change</i>								
	<i>Killer whales and fall-run appendix</i>			5/9-5/14					
	<i>Benefits of ongoing restoration to include in multiple sections</i>			5/6-5/10					
2.7	<i>Cumulative Effects</i>	4/17-4/19	4/24	5/6-5/10					
2.8	<i>Integration and Synthesis of Effects</i>								
	<i>Winter-run</i>			5/6-5/10	5/28	5/30-ASAP			
	<i>Spring-run</i>			5/6-5/10		5/30-ASAP	5/30-targetted		
	<i>Steelhead</i>			5/6-5/10		5/30-ASAP			
	<i>Green sturgeon</i>			5/6-5/10		5/30-ASAP			
	<i>Killer whales</i>			5/27					
Memos to the Record:									
QA/QC memo									
Initiation of consultation memo		4/10-12							