

---

**From:** Howard Brown - NOAA Federal <howard.brown@noaa.gov>  
**Sent:** Friday, November 16, 2018 8:08 PM  
**To:** Maria Rea; Barry Thom  
**Cc:** Garwin Yip; Cathy Marcinkevage  
**Subject:** Draft BOp Schedule and Critical Success Factors

Maria and Barry,  
Attached, please find the draft NMFS/USFWS BiOp schedule for CVP/SWP Ops. This is the high-level version, per our discussion last Wednesday, and it contains key milestones, assumptions and critical success factors. Garwin and I met with Kaylee and Jana on this today and Kaylee has given it her thumbs-up from the FWS side. We also have another, more detailed draft agency coordination schedule and an internal BiOp schedule, so things are coming together. Both Garwin and I will be on leave next week and unavailable to cover any questions about this on the Wednesday Fish Agency call, but Cathy will be on the call to field any questions that may come up.

Hope you all have a great Thanksgiving!

Howard

--

**Howard L. Brown**  
*Senior Policy Advisor*  
*NOAA Fisheries, West Coast Region*  
*U.S. Department of Commerce*  
(916) 930-3608  
[Howard.Brown@noaa.gov](mailto:Howard.Brown@noaa.gov)



[www.westcoast.fisheries.noaa.gov](http://www.westcoast.fisheries.noaa.gov)