

**NMFS Revised BiOp Schedule
Updated on June 11, 2019**

DATE	DESCRIPTION
June 3-14	Peer review and Reclamation/PWA review
June 5	-- Technical meeting—Shasta and Delta performance measures -- Directors’ meeting to discuss performance measures
June 6	Directors’ meeting to discuss: -- Conditions -- Schedule
June 7-10	-- NMFS BiOp review with Reclamation and PWAs at Cottage Way -- Revise PA/performance measures/conditions
June 10-14	NMFS: -- Draft/revise BiOp to incorporate revised PA/performance measures/conditions -- Drafting incidental take statement
June 11	BA revisions to NMFS
June 12	PWA comments due to Reclamation
June 13	NMFS public draft BiOp review with Reclamation and PWAs
June 14	Peer review and Reclamation/PWA review comments due to NMFS
June 17-23	--NMFS staff make revisions in response to independent peer review and PWA review -- Branch Chief review and clearance
June 24-26	--NMFS QA/QC review (ARA, Regional section 7, NOAA-GC) and comments/clearance --NMFS shares draft terms and conditions with Reclamation
June 27-June 30	Address QA/QC comments, compile BiOp (including terms and conditions), final formatting for signature
June 30	Pre-call for rollout
July 1	Sign and issue final BiOp