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MEMORANDUM For: U.S. IOOS Program Office staff 

From:  Zdenka Willis, Director 

Subject:  Deepwater Horizon Oil Spill After Action Report 

The Deepwater Horizon (DWH) oil spill, 2010, was a national emergency and IOOS responded 
quickly to help mitigate damage.  During the initial response phase IOOS volunteered a variety 
of technical assistance without expectation or request for reimbursement.  The support included 
the use of shore-based high frequency radar, the exploratory use of ocean gliders, and a scientist 
on-scene at the Incident Command Center (ICS). Shortly after the DWH well was capped, the 
U.S. Coast Guard (USCG), which was in charge of the ICS, determined a comprehensive 
observing plan was needed for the response effort and signed a Pollution Removal Funding 
Authorization approving the rapid acquisition of a wide range of technical services to gather 
information about surface and subsurface ocean conditions in the waters surrounding the spill.  
This authorization included specific language requesting the use and deployment of ocean 
gliders.  At this time, gliders operated by five IOOS partners were already in various stages of 
experimental and exploratory deployment in the region. They quickly focused their operations in 
response to the USCG’s request with the understanding that this work would be reimbursed by 
the federal government.   While it remains undisputed that the USGC requested these technical 
services, we did not conduct even an abbreviated acquisition process.  In retrospect, there was a 
lack of understanding that this was an essential step to take before any work could officially be 
put in motion. Contributing to this mistake was the complex and chaotic process of the federal 
government’s response to this crisis and the long-hours put in by on-scene staff who worked 
weeks without a break.  Once the emergency was over and we initiated a reimbursement process 
on behalf of our partners, NOAA eventually determined that we had inadvertently committed 
funds without authorization. 

Resolving this mistake has taken several years of dedicated effort to explain to NOAA 
authorities how this happened, to document our partners’ expenses, and finally to get approval 
from NOAA authorities for final reimbursements – a process called ratification or an after-the-
fact reimbursement.  Senior IOOS staff took additional acquisition training.   

As of August 29, 2013, all IOOS partners requesting reimbursement for glider operations during 
the DWH have been paid and this matter is now closed.  This memo completes the requirements 
agreed to by me to reimburse our partners.   

We will avoid repeating this mistake.   To avoid future unauthorized commitments, and to 
protect yourself and other federal employees and taxpayer dollars, please follow these rules:  

• Engage your Servicing Acquisition Office early and often. 
• Don't make any verbal or written commitments to contractors if not authorized to do so.  
• Make sure the vendor knows you are not authorized to place orders. 
• Don't pay for any items out-of-pocket and expect reimbursement.  
• Don't make any changes outside the scope of the contract. 



• Individuals should not give the impression that they have been given authority to make 
purchases if they do not have that authority. 

 
For additional information: 

• NOAA Acquisition and Grants Office  http://www.ago.noaa.gov,  301-713-0325 
• Basic instructions to make a purchase: 

http://www.ago.noaa.gov/acquisition/make_purchase.html 
• NOAA Acquisition Contacts; 

o National Ocean Service, Silver Spring, MD  Jane Piercy, Senior Acquistion 
Manager: jane.piercy@noaa.gov, 301-713-3050, x161 

o NOAA Eastern Acquisition Divion,  Norfolk, NC 
 Michele McCoy (757) 274-4779 
 Melissa Sampson (757) 419-0554 
 Brendon Johnson (757) 274-5076 
 Marion Cavanaugh  (757) 613-4210 
 Jeanette Spreemann (757) 274-9939 

o NOAA Eastern Acquisition Division,  Kansas City, MO 
 Bill Becker  (816) 527-6472 
 Steve Prado (816) 527-6473 
 Donita McCullough (816) 527-6471 

o NOAA Western Acquisition Division,  Seattle , WA       
 Wade Hader (310) 386-4602 
 George Kelly (253) 820-9200     

 

http://www.ago.noaa.gov/
http://www.ago.noaa.gov/acquisition/make_purchase.html
mailto:jane.piercy@noaa.gov
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MEMORANDUM For: IOOS Regional Association Executive Directors 

From:  Zdenka Willis, Director 

Subject:  Deepwater Horizon Oil Spill After Action Report 

The Deepwater Horizon (DWH) oil spill, 2010, was a national emergency and IOOS responded 
quickly to help mitigate damage.  During the initial response phase IOOS volunteered a variety 
of technical assistance without expectation or request for reimbursement.  Your support included 
the use of shore-based high frequency radar, the exploratory use of ocean gliders, and a scientist 
on-scene at the Incident Command Center (ICS). Shortly after the DWH well was capped, the 
U.S. Coast Guard (USCG), which was in charge of the ICS, determined a comprehensive 
observing plan was needed for the response effort and signed a Pollution Removal Funding 
Authorization approving the rapid acquisition of a wide range of technical services to gather 
information about surface and subsurface ocean conditions in the waters surrounding the spill.  
This authorization included specific language requesting the use and deployment of ocean 
gliders.  At this time, gliders operated by five IOOS partners were already in various stages of 
experimental and exploratory deployment in the region. They quickly focused their operations in 
response to the USCG’s request with the understanding that this work would be reimbursed by 
the federal government.   While it remains undisputed that the USGC requested these technical 
services, the IOOS Program Office did not conduct even an abbreviated acquisition process.  In 
retrospect, there was a lack of understanding that this was an essential step to take before any 
work could officially be put in motion. Contributing to this mistake was the complex and chaotic 
process of the federal government’s response to this crisis and the long-hours put in by on-scene 
staff who worked weeks without a break.  Once the emergency was over and we initiated a 
reimbursement process on your behalf.  NOAA eventually determined that we had inadvertently 
committed funds without authorization. 

Resolving this mistake has taken several years of dedicated effort to explain to NOAA 
authorities how this happened, to document our partners’ expenses, and necessary approvals 
from NOAA authorities for final reimbursements – a process called ratification or an after-the-
fact reimbursement.  As part of the process to authorize the fund, senior folks within the IOOS 
Program Office took additional acquisition training, and I needed to provide my staff and you an 
explanation of the events and caution us to ensure we avoid this serious issue in the future.   

As of August 29, 2013, all IOOS partners requesting reimbursement for glider operations during 
the DWH have been paid and this matter is now closed.   

 


